

CT PI Project Timeline

Task	Due Date	Interim Tasks
Review and select 50 viable PIs	12/5/06	
Identify and document operational definitions and technical specifications of PIs	12/15/06	
Revise indicators and specifications after receipt of feedback from DSS	2/15/07 (Date may slip a bit depending on date of receipt feedback)	<ul style="list-style-type: none"> Obtain feedback from DSS (DSS will provide feedback in Jan. 2007) Revise indicators and specifications as necessary Edit and format final indicator specification document
Audit data available from CT and review its quality	4/31/07	<ul style="list-style-type: none"> Identify individuals to interview at DSS, DCF and VO (Teddi Creel/DSS; Ray Richetti/VO; check with Karen Andersson re: DCF) Schedule interviews for early March
Develop confidentiality procedures	4/31/07	<ul style="list-style-type: none"> Identify relevant federal requirements (contained largely in: http://www.fcsn.gov/working-papers/spwp22.html) Identify state requirements that may differ from federal requirements. <ul style="list-style-type: none"> Identify state experts (Marc Shok) Identify procedures to implement confidentiality requirements
Develop data collection & processing procedures	5/31/07	
Develop procedures for risk adjustment	Not Applicable	

Hold conference for stakeholders to introduce performance measurement system	9/30/07	Begin conference planning 6/1/07 <ul style="list-style-type: none"> • Set date • Identify location • Identify invitees • Identify materials for participants • Produce overheads and participant materials
Provide necessary technical support to DSS and DCF	10/31/07	
Implement performance measurement system, including: <ul style="list-style-type: none"> • oversight of data collection • produce model for consolidated quarterly management reports 	8/31/07	<ul style="list-style-type: none"> • Identify reporting period for initial report (Calendar Year 2006 + Q1 and Q2 2007 updates) • Develop timeline for DSS, DCF and VO reporting (2/1/07) • Compile quarterly report
System documentation including: <ul style="list-style-type: none"> • procedure manual • technical specifications • reporting formats & descriptions of how PIs are used to manage the system • data dictionary • decision rules for high/low performance • design of data audits & quality control procedures • data transmission & distribution procedures • contract PIs, benchmarks, and targets • monograph for publication • all necessary assistance with a report on planning, implementation and evaluation of system 	9/30/07	<ul style="list-style-type: none"> • Data dictionary complete as of 2/15/07 • Identify current data auditing procedures • Identify current data submission paths
KidCare quarterly management reports	10/31/07	
Summary of conference	10/31/07	
Final narrative report documenting the development and implementation of the performance indicator system	10/31/07	