<u>CT BHP</u>

QUALITY AND ACCESS COMMITTEE														
Project	Time frame	Jan	Feb	Mar	Apr	Мау	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Follow up
CT BHP Program Evaluation Review	Ad hoc				-			x						
Program Evaluation (external)	Ad hoc													
Thru put (following report to State) ED Delay	Quarterly, following the report to State		x				x			x			x	
Thru put (following report to State)	Quarterly, following the report to State		x				x			x			x	
Thru put (following report to State)	Quarterly, following the report to State		x				x			x			x	
Thru put (following report to State) RTC	Quarterly, following the report to State		x				x			X			x	
Residential TX Analysis	Quarterly, following submission								x					
CQI Initiatives	Ad hoc				x						х			
High Utilizers						х								
Service Utilization/Penetration (trends, shifts)	Bi-annual							x						
Outcome Analysis	Ad hoc													
Consumer Satisfaction (ad hoc)	Ad hoc													
Capacity Building Trauma Informed Treatment	Ad hoc													
Capacity Building RAD	Ad hoc													
Capacity Building MR/PDD	Ad hoc													
Capacity Building A <i>utistic Spectrum</i>	Ad hoc													
Capacity Building Sexually Reactive	Ad hoc													
Capacity Building Fire Setting	Ad hoc													

CT BHP

				-			