

HENRY C. LEE COLLEGE OF CRIMINAL JUSTICE AND FORENSIC SCIENCES



WORK PLAN

I. Infrastructure

Key Questions:

- Who will provide, oversee, and ensure quality and compliance for educational programming of youth in justice system custody? What educational pathways will be provided? 1.
- 2.
- 3. Where will funding come from?

Legislative Mandate	Action Items and Timeline
 Identification of a single state agency and designation of a program manager within that agency who will be responsible for planning, coordination, oversight, supervision, quality control, legal compliance and allocation of relevant federal and state funds for children in justice system custody A detailed description of how educational services will be provided to children in justice system custody and how education-related supports will be provided to children during transition out of justice system custody, either directly by the single state agency identified by the plan pursuant to clause (i) of this subparagraph or through a state-wide contract with a single nonprofit provider Provisions for ensuring that a range of pathways to educational and economic opportunity are available for children in justice system custody, including at a minimum a traditional high school diploma program, an accelerated credit recovery program, vocational training programs and access to post-secondary educational options 	 Convene working group that will be charged with producing the deliverable, and determine the shape of the deliverables (March 2019) Compile draft "Lessons Learned" document based on presentations and materials reviewed and received by the subcommittee, including proposed set of qualifications for the state agency to be charged with educational responsibility for youth in custody Solicit and receive feedback from education consultant Peter Leone; revise documents based on feedback Convene working group to review and revise documents, and to determine other important sources of feedback and stakeholders to confront Meet with stakeholders and gather additional feedback; incorporate feedback into deliverables Convene working group to review deliverables and attempt to reach consensus Present draft of deliverables to the full committee (July 2019)
• An analysis of resources expended for educating children in justice system custody and for supporting educational success during transitions out of justice system custody, and recommendations for consolidating and reallocating resources towards the oversight, accountability, services and supports provided for in the plan pursuant to this subsection	 Compile data received into a draft document (March 2019) Meet with analysts from relevant agencies to identify, locate, and obtain missing information Revise draft based on new information obtained Present draft of deliverable to the full committee (July 2019)

II. Quality Control

Key Questions:

- How will we measure educational quality?
 What will be our quality objectives?
 What will be our quality standards, including external accreditation?
 What oversight and accountability systems will we put in place?

 children in custody Provisions for ensuring that each school serving children in justice system custody seeks and obtains external accreditation by a recognized accrediting agency A specialized school profile and performance report, to be produced annually for each school that serves children in justice system custody. The profiles and performance reports shall be consistent with other accountability systems required by law and shall include criteria and metrics tailored to measuring the quality 2. 	Convene working group that will be charged with producing the deliverable (March 2019) Compile draft "Lessons Learned" document based on presentations and materials reviewed and received by the subcommittee Develop early draft of deliverables based on "Lessons Learned" document Solicit and receive feedback from education consultant Peter Leone; revise deliverables into second draft Review second draft in working group, and determine other important sources of feedback Solicit feedback from sources identified by working group, and
 6. 6. 6. 6. 6. 6. 7. 	incorporate into deliverable draft Review third draft of deliverables in working group and make appropriate edits Present draft of deliverables to the full committee (June 2019)

JJPOC Education Workplan 3

<u>III. Personnel</u>

Key Question:

1. What kinds of professional support do we need to ensure quality teaching for youth in custodial settings?

	Action Items and Timeline	Legislative Mandate
 The engagement of one or more curriculum development specialists to support learning in schools serving children in justice system custody and to develop a flexible, high-interest, modular curriculum that is aligned with state standards and adapted to the context of educating children in justice system custody The engagement of one or more professional development and teacher training specialists to support teachers in schools that serve children in justice system custody 	lum development Incorporate staffing needs into educational quality standards in Issue s serving children in justice Area II, above. e, high-interest, modular Area II, above. ndards and adapted to the system custody ional development and achers in schools that	 The engagement of one or more curriculum development specialists to support learning in schools serving children in justice system custody and to develop a flexible, high-interest, modular curriculum that is aligned with state standards and adapted to the context of educating children in justice system custody The engagement of one or more professional development and teacher training specialists to support teachers in schools that

<u>IV. Entry/Reentry</u> (Transition)

Key Question:

1. How can we promote seamless reentry for youth in custody?

Legislative Mandate	Action Items and Timeline
 Legislative Mandate Team-based reentry planning for every child in justice system custody Clear and ambitious timelines for transfer of educational records at intake and release from justice system custody Timelines for reenrollment and credit transfer The engagement of professional reentry coordinators to support educational success in children returning to the community from justice system custody 	 Action Items and Timeline Convene working group that will be charged with producing the deliverable (March 2019) Compile draft "Lessons Learned" document based on presentations and materials reviewed and received by the subcommittee Develop early draft of deliverables based on "Lessons Learned" document Solicit and receive feedback from education consultant Peter Leone; revise deliverables into second draft Review second draft in working group, and determine other important sources of feedback Solicit feedback from sources identified by working group, and incorporate into deliverable draft Review third draft of deliverables in working group and make appropriate edits
	8. Present draft of deliverables to the full committee (June 2019)